



School of  
Information Technology,  
Engineering, Mathematics,  
and Physics

CS400

Industry Experience Project

Semester 2, 2026

### Log – Progress Update Reports

|                                                      |                                                                          |
|------------------------------------------------------|--------------------------------------------------------------------------|
| <b>Student Name / ID</b><br>Rahul Chand<br>S11219885 | <b>Project Title:</b> Car and Rental Equipment Management System (CREMS) |
|                                                      | <b>Supervisor:</b> Dr Ravneil Nand                                       |
|                                                      | Report #: 5   Period: 21 September-2 October 2026                        |

### Planned Tasks

- Continue working on bookings and converting quotations into bookings.
- Work on booking approvals, agreements, and notifications.
- Continue the pre-hire and post-hire work started in the previous reporting period.
- Work on checklists, handover records, returns, and inspection details.
- Check how the booking, pre-hire, and post-hire modules connect with each other.
- Start work on the maintenance module as we move ahead with the project.

## Completed Tasks

- I continued working with the team on the CREMS project during this reporting period.
- We had already completed part of the pre-hire and post-hire work in the previous period, which helped us stay ahead of the plan.
- We have now started working on the maintenance module, which is our current focus.
- The maintenance work is still in progress, and we will continue developing it in the next reporting period.

## Pending Tasks / Deviations from Plan

- Continue developing the maintenance module and the remaining maintenance features.
- Work on maintenance job records, service schedules, and maintenance costs.
- Check how maintenance links with asset availability, damage records, and returning assets to service.
- We have started maintenance earlier than the planned 5-9 October period. The module is still in progress.

## Issues Faced & Resolutions

- **Review focus:** Assets under maintenance need to have the correct availability status.
- **Next step:** We will check how maintenance status affects whether an asset can be hired out.
  
- **Review focus:** Maintenance records need to keep job details and costs linked to the correct asset.
- **Next step:** We will check these links as we continue developing the maintenance module.
  
- **Review focus:** Post-hire damage and maintenance work need to connect properly.
- **Next step:** We will check how damage found after a hire is followed up before the asset is returned to service.

### Learning Journey & Technical / Methodological Growth

During this reporting period, I started learning more about the maintenance side of CREMS. I am getting a better understanding of how maintenance connects with asset availability and the condition of an asset after a hire. This has helped me see why the system needs to keep track of assets that are not ready to be hired out. Since we are still working on this module, I want to improve my understanding of maintenance records, costs, and the checks needed before an asset can be used again.

### SFIA Generic Skills Self-Reflection

- **Autonomy:** I continued working on my tasks with the team as we moved into the maintenance module. I want to keep improving how I organise my work and follow up on unfinished tasks.
- **Influence:** Working with the team has helped me understand why we need to keep each other updated as we move between modules. I want to keep improving how I share my ideas and discuss the work that still needs to be done.
- **Complexity:** The maintenance module is helping me understand how asset status, availability, damage, and costs connect. I still need to learn more about how these parts should work together in the system.
- **Business Skills:** Starting maintenance early has shown me the benefit of keeping up with the project schedule. I want to continue managing my time well while making sure we allow enough time to test the work.

### Client Meetings & Site Visits

| Activity | Date | Time |
|----------|------|------|
|          |      |      |

## Attendance Record

Standard schedule: 9:00 AM – 4:30 PM, Monday to Friday, with a 1-hour lunch break (6.5 hours/day).

| Week   | Date         | Day       | Total Hours | Missed Hours / Reason | Status |
|--------|--------------|-----------|-------------|-----------------------|--------|
| Week 8 | 21 September | Monday    |             |                       |        |
|        | 22 September | Tuesday   |             |                       |        |
|        | 23 September | Wednesday |             |                       |        |
|        | 24 September | Thursday  |             |                       |        |
|        | 25 September | Friday    |             |                       |        |
| Week 9 | 28 September | Monday    |             |                       |        |
|        | 29 September | Tuesday   |             |                       |        |
|        | 30 September | Wednesday |             |                       |        |

| Week | Date      | Day      | Total Hours | Missed Hours / Reason | Status |
|------|-----------|----------|-------------|-----------------------|--------|
|      | 1 October | Thursday |             |                       |        |
|      | 2 October | Friday   |             |                       |        |

|                                             |  |
|---------------------------------------------|--|
| <b>Signed (Student):</b><br><b>Date:</b>    |  |
| <b>Supervisor comments:</b>                 |  |
| <b>Signed (Supervisor):</b><br><b>Date:</b> |  |

**Peer Review:**

This log still needs to be reviewed by my group members.

| Student ID/ Name           | Signature |
|----------------------------|-----------|
| S11219143 - Kavish Chandra |           |

|                            |  |
|----------------------------|--|
| S11219651 - Shoneel Kumar  |  |
| S11219520 - Sudhansu Kisun |  |