



School of
Information Technology,
Engineering, Mathematics,
and Physics

CS400

Industry Experience Project

Semester 2, 2026

Log – Progress Update Reports

Student Name / ID Rahul Chand S11219885	Project Title: Car and Rental Equipment Management System (CREMS)
	Supervisor: Dr Ravneil Nand
	Report #: 4 Period: 7-18 September 2026

Planned Tasks

- Develop the flexible asset module for Motors and Carptrac rental assets.
- Work on asset categories, dynamic attributes, templates, and asset details.
- Develop branch, location and status tracking, meters, and QR/barcode support.
- Work on asset availability and a conflict-aware calendar.
- Develop rental rates, extra charges, deposits, discounts, and tax handling.
- Continue quotation development, including customer-specific rates and quote revisions.

Completed Tasks

- We worked on the flexible asset module during 7-11 September.
- Our asset work covered categories, dynamic attributes, Motors and Carptrac templates, and asset information.
- We progressed the tracking of asset locations, status history, meters, and QR/barcode identification.
- During 14-18 September, we worked on availability, rental rates, and quotations.
- Our work covered availability conflicts and hourly, daily, and per-unit rate configuration.
- We progressed quotation features covering rates, extra charges, deposits, discounts, tax, and revisions.
- We also completed part of the upcoming pre-hire and post-hire work during this reporting period.
- Bringing this work forward helped us stay ahead of schedule and prepare for the remaining hire workflow.

Pending Tasks / Deviations from Plan

- Continue integration and testing of the asset, availability, rate, and quotation features.
- Progress bookings, approval stages, agreements, and notifications in the next reporting period.
- Complete the remaining pre-hire and post-hire work and its integration with the hire workflow.
- Deviation from plan: part of the later pre-hire and post-hire work was completed early to stay ahead of schedule.

Issues Faced & Resolutions

- **Review focus: Flexible asset information must support both Motors and Carptrac requirements.**
- **Next step: Continue checking category attributes and templates against the requirements for each asset type.**
- **Review focus: Availability and pricing must remain consistent throughout quotation and booking workflows.**
- **Next step: Check overlapping hire periods, rate selection, and quotation calculations during integration testing.**
- **Review focus: The early pre-hire and post-hire work must connect correctly to the remaining workflow.**

- **Next step: Complete the remaining work and verify the links between booking, handover, return, and inspection.**

Learning Journey & Technical / Methodological Growth

During this reporting period, I developed my understanding of how asset information, availability, pricing, and quotations connect within CREMS. The work highlighted the need for flexible data structures across different rental assets and consistent business rules throughout the hire process. Starting part of the pre-hire and post-hire work early also helped me understand how later activities depend on the asset and booking modules.

SFIA Generic Skills Self-Reflection

- **Autonomy:** I continued contributing to the current development work while preparing for upcoming tasks. I aim to take greater ownership of checking my work and following through on integration issues.
- **Influence:** Working with the team reinforced the importance of coordinating tasks across modules. I aim to communicate dependencies and progress clearly so that early work supports the agreed schedule.
- **Complexity:** This period helped me understand the links between flexible assets, availability, rental rates, and quotations. I will continue improving my ability to follow business rules across the complete hire workflow.
- **Business Skills:** Bringing some upcoming work forward highlighted the value of planning and prioritisation. I aim to maintain clear progress records while balancing current deliverables with preparation for later milestones.

Client Meetings & Site Visits

Activity	Date	Time
Client meeting	18 September 2026	

Attendance Record

Standard schedule: 9:00 AM – 4:30 PM, Monday to Friday, with a 1-hour lunch break (6.5 hours/day).

Week	Date	Day	Total Hours	Missed Hours / Reason	Status
Week 6	7 September	Monday			
	8 September	Tuesday			
	9 September	Wednesday			
	10 September	Thursday			
	11 September	Friday			
Week 7	14 September	Monday			
	15 September	Tuesday			
	16 September	Wednesday			

Week	Date	Day	Total Hours	Missed Hours / Reason	Status
	17 September	Thursday			
	18 September	Friday			

Signed (Student): Date:	18 September 2026
Supervisor comments:	
Signed (Supervisor): Date:	

Peer Review:

Peer review to be completed for this reporting period.

Student ID/ Name	Signature
S11219143 - Kavish Chandra	

S11219651 - Shoneel Kumar	
S11219520 - Sudhansu Kisun	