

CS400 PROJECT UPDATE REPORT LOG

Week 1 - Requirements Gathering and Scope Finalisation

Student Name / ID	Kavish Chandra / _____
Project Title	Car and Rental Equipment Management System (CREMS)
Supervisor	To be confirmed
Report Number	1
Reporting Period	Week 1: 10-14 August 2026

1. Planned tasks

Coordinate the first client meeting, research suitable technology stacks, consolidate the initial proposal, and lead the team discussion used to confirm the project scope and semester plan.

2. Tasks completed during this period

I prepared the meeting agenda with the team and participated in the client discussion. I recorded the main business direction: the system must be flexible across Carpenters Fiji divisions, with Carpenters Rentals and Carptrac as the initial focus. I consolidated the agreed MVP scope, including rentals, maintenance, asset tracking, inspections, approvals, notifications, reporting and role-based access. I also documented the client emphasis on revenue, expenditure and profitability at individual asset level.

3. Progress against plan

The team is progressing according to the Week 1 plan. The scope and business priorities are clearer, but they remain subject to written client confirmation. No development completion is being reported for this period.

4. Pending tasks and next actions

Circulate the meeting summary, obtain confirmation of the scope and terminology, complete the requirements catalogue, define acceptance criteria, and coordinate the first database schema workshop.

5. Issues faced and how they were addressed

The initial proposal was focused mainly on vehicle and equipment rental, while the client described a broader group-wide solution. I addressed this by separating the immediate MVP divisions from future configurable divisions and by recording assumptions that require confirmation.

6. Learning journey and SFIA reflection

I improved my stakeholder communication and requirements leadership. The meeting showed me that a technically possible feature is not automatically a confirmed business requirement. My SFIA autonomy is developing because I can coordinate defined tasks, while still seeking client and supervisor validation for decisions that affect scope. I need to improve estimation and the traceability between meeting statements, requirements and acceptance criteria.

7. Peer contribution and review

I shared the meeting structure and consolidated scope with the team. The other members reviewed the notes and challenged unclear assumptions, particularly around divisional access, customer accounts and maintenance costing.

Evidence available: client meeting notes, agreed scope list, team planning records, requirements questions and Carpenters division research.

DECLARATION AND REVIEW

I confirm that I have reviewed this report and that it represents my individual contribution and reflection for the reporting period.

Signed (Student)		Date	
Peer review comments	Peer reviewer to confirm that the contribution described above is consistent with the team records.		
Peer reviewer name/signature		Date	
Supervisor comments			
Signed (Supervisor)		Date	